Macro View of COT Priority Projects from June 2015 Ranking, as of September 2015

COT Priority Project Name | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
-- Deploy New e-Filing Release 1 (13 GJs + Appellate) 8/21/2015 (Readiness | 2/01/2016
Engine only)
. AiSmartBench Pilot, Pima Superior/ 10/19/15 10/30/2015
-- Deploy Judge Automation v .
avapai
-- Launch eAccess eAccess 12/7/15 6/30/16
-- Build Online Citation Pay | None listed TBD
-- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 07/27/2015 (Yuma
start)
-- Technology Refresh Statewide Rollout Phase End 03/30/2015 complete
-- AZTEC Replacement AJACS CMS/Limited Jurisdiction/ 12/31/2014 (code only)
AZTEC Replacement 8/1/2015 (start)
-- AJACS GJ eFiling & AJACS CMS/General Jurisdiction/eFile 9/30/15 and ongoing 10/31/2015

Enhancements Integration & Clerk Review
-- NICS Reporting None listed TBD
-- FARE — Infrastructure Port | None listed TBD
-- Time Standards Reporting | None listed TBD
-- e-Warrant Pilot None listed TBD
-- Data Destruction None listed 1/1/2016
-- Appellate CMS Port None listed TBD
-- Disaster Recovery Move None listed TBD




